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HITSP 2009 TC Timeline Overview 
Note: Quality Measures, Consumer Preferences, Clinical Research, Common Data Transport may deviate from the 
timeline below, as their timelines are further established they will be included as separate line items

Panel Approval

September 11, 2009

IRT Content, Editorial 
and Quality Review

Full TC Meetings

Holiday

Connectathon

4 Weeks

AUG SEPT OCT NOV DEC

11/3 – 11/5 TC F2F 
DC Area

8/25-8/27 TC F2F, Chicago
9/8

HITSP Board

12/1 HITSP Board

12/15
HITSP Panel

8/24 HITSP TCL, Chicago 11/2  HITSP TCL DC Area

Comment Draft IS Dev Insp Test/ Comment
Comment & 
Resolution

R&D (Requirements 
and Design) 
Development

2009 Work Items: Wave 1

WE ARE HERE

9/11

1 w
eek 1 w

eek

(as
sum

ptio
n is

 F2F 

Pub.
)

JAN

3 w
eek

s

(longe
r du

rati
on 

due
 to 

hol
ida

ys)

6 Weeks 6.5 Weeks 1 Week

Pa
ne

l R
ev

ie
w9/18 10/16

10/30 11/6
12/4

12/23 1/13 1/20
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2009 Work Items: Wave 2
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eek Comment Draft IS Dev

4 Weeks

9/11 10/9 10/16

15 Weeks

11/13
1/29

R&D (Requirements and 
Design) Development

Testing Support, Tooling Efforts, Foundations, NHIN Support, ARRA Gaps & Feedback from ONC

Short Term Items

Ongoing Efforts

August & September
Generalize/Conform SPI SCs/Capabilities, TC Plans for Transition, Gap Resolution 

for Meaningful Use, Finalize Templates
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HITSP Panel

CAP Req & Des 
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Timeline for Capabilities Generalization

IRT Content, Editorial 
and Quality Review

Full TC Meetings

Holiday

Connectathon

AUG SEPT OCT NOV DEC

11/3 – 11/5 TC F2F 
DC Area

8/25-8/27 TC F2F, Chicago
9/8

HITSP Board

12/1 HITSP Board

12/15
HITSP Panel

8/24 HITSP TCL, Chicago 11/2  HITSP TCL DC Area

Capabilities Team

JAN

1/11-1/15 Connectathon

4 Weeks

TC CommentDevelopment of Generalized 
Capabilities Documents

9/15

Qual
ity

10/1

Panel Approval

WE ARE HERE

9/15
HITSP Panel
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Activities During Wave 1
– Quality Measures (Pop)
– Common Data Transport** (SPI)
– Newborn Screening (Pop)
– Consumer Preferences** 

(SPI/Cons)
– Clinical Research (Pop)
– General Lab Orders (Prov)
– Medication Gaps (Cons)
– Prior-Authorization (Admin)

Rationale
– ONC high-priority items

– For the purpose of proper resource utilization, 
the Program Management Team selected 
additional work items to include in Wave 1, 
supplemental to ONC identified priorities so 
that each TC would have a work item in Wave 
1. CMHR/Data Architecture was not included 
as they have other prioritized items to 
complete

Activities During Wave 2
(Nominal Risk)
– Clinical Encounter Notes 

(CMHR)
– Common Device Connectivity 

(Cons)
– Long Term Care (Prov)
– Maternal and Child Health 

(Pop)
– Medical Home: Co-Morbidity & 

Registries (Cons)
– Order Sets (Prov)
– Scheduling (Admin)

Wave 3 (Greater Risk)
– Consumer Adverse Event 

Reporting (Pop)
** = May be on different schedule – beginning in 

August

ONC 
Priorities

2009 Work Items Split Up by Waves 
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2009 Work Item Details (Wave 1) 
Work Item IS Update 

Capability
Create New 
Capability

Service 
Collaboration

New 
Constructs

Wave 1
Quality Measures
(Population)

IS06

Common Data Transport
(SPI)

Newborn Screening
(Population)

IS92 Labor and 
Delivery (wave 
2), Antepartum
(wave 2)

Consumer Preferences
(SPI/Consume)

CAP143 Possibly New 
Cap

Clinical Research
(Population)

IS158 CAP127, CAP128, 
CAP135, CAP143

New 
Components to 
be identified

General Lab Orders
(Provider)

New CAP99 Lab Order 
Message, Lab 
Order Status

Medication Gaps
(Consumer)

CAP117, CAP118, 
CAP119, CAP140, 
CAP141, CAP143

Prior Authorization
(Admin & Finance)

CAP141 T68, T79
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Work Item IS Update 
Capability

Create New 
Capability

Service 
Collaboration

New 
Constructs

Wave 2

Clinical Encounter Notes
(CMHR)

CAP119

Common Device 
Connectivity
(Consumer)

CAP119, CAP135 Possibly 
Document 
Sharing SC

Technical Note

Long Term Care
(Provider)

New CAP100 CDA

Maternal and Child Health
(Population)

IS91 Possibly New 
Cap

Labor and 
Delivery, 
Antepartum

Medical Home
(Consumer)

IS98

Order Sets
(Provider)

New CAP95

Scheduling
(Admin & Finanace)

CAP141

Wave 3

Consumer Adverse Event 
Reporting 
(Population)

Extension 
to IS11

2009 Work Item Details (Wave 2 & 3)
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Items to Review
Requirements & Design Webinars

Date and Time Technical 
Committee

Work Item Items to Review 
Req & Des on T-

con

September 29, 2009

2-5pm EST

Provider General Lab Orders New CAP99

September 30, 2009

2-5pm EST

Consumer Medication Gaps CAP117

CAP118

CAP119

CAP140

CAP141

CAP143 

October 1, 2009

2-5pm EST

Admin & Finance Prior Authorization CAP141

T68

T79
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2009 Work Item Timeline Details Draft
Technical 
Committee

Work Item Requirements 
and Design (IS 
& Capability 
docs)

Req and Des 
Telecons
(Capabilities)

Draft Documents 
for Public 
Comment 
(Capabilities, 
Constructs, IS, 
SCs, TNs)

Comments 
Dispositioned

Finalization 
of 
Documents

Quality Measures 
(Wave 1, IS06)

Completed, 
public comment 
closed

Clinical Research 
(Wave 1, new IS158)

Completed, 
public comment 
closed 
(RDSS144)

10/30 12/4 12/23

Newborn Screening 
(Wave 1, new IS92)

Due 9/18 
(RDSS153)

10/30 12/4 12/23

Maternal and Child 
Health (Wave 2, new 
IS91)

Due 10/9 
(RDSS155)

1/15

Population

Consumer Adverse 
Event Reporting (Wave 
3 – extension to IS11)

TBD

General Lab Orders
(Wave 1, new CAP99)

Due 9/18 9/29 10/30 12/4 12/23

Long Term Care 
(Wave 2, new 
CAP100)

Due 10/9 1/15

Provider

Order Sets (Wave 2, 
new CAP95)

Due 10/9 1/15
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2009 Work Item Timeline Details Draft
Technical 
Committee

Work Item Requirements 
and Design (IS 
& Capability 
docs)

Req and Des 
Telecons
(Capabilities)

Draft Documents 
for Public 
Comment 
(Capabilities, 
Constructs, IS, 
SCs, TNs)

Comments 
Dispositioned

Finalization 
of 
Documents

Medication Gaps 
(Wave 1, update 
CAPs)

Due 9/18 9/30 10/30 12/4 12/23

Common Device 
Connectivity (Wave 
2, new IS97)

Due 10/9 
(RDSS159)

1/15

Consumer

Medical Home 
(Wave 2, new IS98)

Due 10/9 
(RDSS157)

1/15

Consumer 
Preferences (Wave 1
– with Consumer)

Due 9/18 10/30 12/4 12/23SPI

Common Data 
Transport (Wave 1)

Due 9/18 10/30 12/4 12/23

Prior Authorization 
(Wave 1, update 
CAP141)

Due 9/18 10/1 10/30 12/4 12/23Admin & 
Finance

Scheduling (Wave 2, 
new CAP93)

Due 10/9 TBD 1/15

CMHR Clinical Encounter 
Note (Wave 2)

Due 10/9 1/15
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